QUARTERLY PROGRAMMATIC REPORT

. Program Manager ~ Spencer Shepherd  Phone 415-778-0999 x 24

Project Manager . . Graham Matthews
CALFED Project # 97-N07
Quarter Ending 3/31/98
Deliverables
Name of ' Due - 9% of Work . ~ Date Deliverable
Deliverable Date Complete Complete
Task 1 Final Report* 03-01-99 :
Subtask 1 Compile Existing 09-01-98 75% -—--
Information : , ‘
Subtask 2 Channel Survey 11-01-98 50% ———-
Subtask 3 Hydrologic Analysis ~ 10-01-98 50% o
-+ » Subtask 4 .Geomorphic Analysis  01-01-99 60% : ---
- Subtask 5 'Final Report Preparation 03-01-99 .- - 0% . e

* The only deliverable for this task is the final report describing study methods; data collected, *
data analysis, and conclusions. ‘

Task 2
Subtask 1 Detailed Site Surveying - 11-01-98 - 80% e
(site maps) '
Subtask 2 Design Development 0% e
. Construction drawings - 04-15-99
- .~ “Design.memorandum - 04-15-99 ' .
Subtask 3 Implementation 06-30-99 - 0% ‘ -—

Coordination
(Copies of permits applications)

Narrative
1. Description of activities performed during the quarter, by task.
TASK 1: |
| Sub-Task 1: Compile Existing Information

Previous Reports: We continue acquiring and reviewing existing information.

Aerial Photographs We have acquired virtually all of the available historic aerial photography,
- including coverages for 1939, 1958, 1962, 1966, 1972, 1978, 1984, 1988, 1996, and 1998. We

- are still-attempting to acquire 1952 coverage.

-, Historic:Cross Section/Profile Surveys: We have had additional.conversations with USGS

E—031342
E-031342



personnel who were involved with the early 1980s study, in attempt to refine the cross section
- locations. At this point, it does not-appear.that information to accomplish this will become
available, and we will instead have to use the digitized cross section locations.
Sub-Task 2: Channel Surveys
~ Channel surveys continued in January until streamflows became too high for additional field = -
surveys. We have completed 5.5 miles of profile surveys. We expect to begm cross section -
 surveys in May, weather and streamflows permitting. ’
" Sub-Task 3: Hydrologic Analyses
No additional work was completed on this sub-task in this period.
TASK 2:
Sub-Task 1: Detailed Site Surveying

Due to weather and streamflow delays, no additional work has been completed on this Task. . ~

2. Problems and delays encountered by task.
TASK 1: GEOMORPHIC ANALYSIS

. In general, we missed the window of time avaxlable to complete channel surveys prior to the

i onset of winter. Weathier and streamflow levels made completion of our field surveys. 1mp0351ble*

. > :during this period. Flows remain too high for surveys at the present, but will likely decline to

iy e workable levels:in the-next few, months: Colléction of substrate data requires even lower flows

than channel surveys, and we will likely not be able to collect these data until late summer.
TASK 2: DESIGN

Completion of site mapping has also experienced weather-related delays, and without survey
data, essentially no other parts of this task could be completed.

3. Other issues or comments.

4. Please identify your projected expenses for each of the next three months in the
followmg quarter to assist in the timing of State bond sales which fund this project. .

Month 1 $ 1,000 Month2 $3,000 Month3$_3,000 OOO Total for quarter $ 7,000
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